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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 353 Date: 03-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 03:45 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 60

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #200s01

Today I was tasked with inspecting the fit-up of the CCO-200s01 suspender protection brackets in the
warehouse. Also, I spent some time in the pier 7 office doing prep work to get ready for load transfer
(LT)., & on the bridge checking reference marks to measure remaining jacking lengths during LT.

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 07:30, I did misc office work (checked email, reviewed Cable RFIs, etc).
From 07:30 until 08:00, I went to the warehouse to check on the status of the CCO-200s01 work on the
suspender protection brackets. They were tapping the 22mm diameter holes in the stanchion pads of the
eastbound cable band.
- From 08:00 until 11:30, I went to the bridge to check on the status of field work. Only minor misc Cable
field work was ongoing (installing suspender jacking bracket rods, installing jacking saddle brackets, etc).
Sami Daouk was covering this field work. Also, I started to take some measurements from the suspender
jacking rod reference marks down to the top plate of the suspender bracket. This will be the method for
measuring the remaining jacking length during load transfer, & I was trying some different methods of
measuring to try to come up with an efficient way to take the measurements.
- At 11:00, ABF Engineer Ben Jones called me to let me know that the magnetic particle testing (MT) of
the cable bands at PP98 was scheduled for 13:30 in the warehouse.
- At 11:45, I sent an email to & called METS lead inspector Bill Levell to inform him of the upcoming MT
testing of the cable bands in the warehouse.
- From 12:30 until 13:30, I reviewed a draft State letter that is a response to ABF-SUB-2694R00, the load
transfer plan.
- From 13:30 until 15:00, I continued the review of ABF Submittal 2709, the submittal for tensioning &
measuring the cable band bolts during load transfer.
- From 15:00 until 15:30, I did misc office work (checked email, updated vehicle mileage log, sent
timesheet, etc).
- From 15:30 until 15:45, I wrote my diary for the day.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00 About 4 hours on CCO-200s01 work

FOR ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00 About 2 hours on CCO-200s01 work
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